

1-16-2017

Current status on the 29 ½ road bridge project

The current project is delayed one week from the original dates given due to Excel power line relocation. The phone and water line relocation is happening the week of 1-16-2017 through 1-22-2017.

If you would like further information on this project please call:

Rebecca (970) 640-6129