

02-20-2017

The relocation of utility lines is completed and we are now back on the site to continue our work. We were able to start pile driving on Friday and the start of concrete forming will begin this week.

If you have any further questions or concerns please contact:

Rebecca (970) 640-6129